



CALENDAR

PHASE 1

WORKSHOP 1: BOLOGNINA

April

- Sala Masina, Quartiere Navile, Via di Saliceto, 3/20
> Saturday 4 | Saturday 11 | Saturday 18 from 10.am to 1.pm
- Centro Sociale A. Montanari, Via di Saliceto, 3/21
> Thursday 23 from 6.pm to 9.pm

May

- Centro Sociale A. Montanari, Via di Saliceto, 3/21
> Saturday 9 | Saturday 16 | Saturday 30 from 10.am to 1.pm

WORKSHOP 2: CORTICELLA

April

- MET, via Gorki 6
> Saturday 4 from 10.00 to 13.00
- Parco della Cà Bura, via dei Giardini
> Saturday 11 | Saturday 18 > from 10.am to 1.pm
> Thursday 23 > from 6.pm to 9.pm

May

- Parco della Cà Bura, via dei Giardini
> Saturday 9 | Saturday 16 from 10.am to 1.pm
- MET, via Gorki 6
> Saturday 30 from 10.am to 1.pm

WORKSHOP 3: SAN DONATO

•Centro Interculturale Zonarelli, via Giovanni Antonio Sacco, 14

April

> Saturday 4 | Saturday 11 | Saturday 18 from 4.pm to 7.pm
> Thursday 23 from 6.pm to 9.pm

May

> Saturday 9 | Saturday 16 | Saturday 30 from 4.pm to 7.pm

PHASE 2

The 3 workshop will join together to work on:

6 June at Parco della Zucca, via di Saliceto 3/22

7 June at Giardino Gino Cervi, via Argia Magazzari

PHASE 3

4 rehearsals at Arena del Sole Theatre, via Indipendenza 44

8 June | 9 June | 11 June | 12 June from 5.pm to 9.pm

2 FINAL PERFORMANCES

13 June h 19.00 Cortile del Pozzo, piazza Maggiore 6

14 June h 19.00 Parco dei Giardini della Cà Bura, via dell'Arcoveggio/via Corticella

For the success of the project, it's essential to ensure the presence at all workshop phases and the 2 final performances.